Timeline for People’s Plan Campaign for Arunachal Pradesh (w.e.f 2nd Oct – 31st Dec’2018).    

	Sl No
	Activities / item of work      
	Timeline
	Action By
	Remarks

	01
	Training to the District level Trainers/ Resource Persons  on People’s Plan Campaign (2 Days by SIRD&PR, Department of PR ,RD and ArSRLM) 

	13-14 Sept’2018
	SIRD&PR, Arunachal Pradesh & PR Department/RD/Ar. SRLM  
	
67 nos. of Panchayati Raj staff trained.

	02
	Video Conferencing   to all the Deputy Commissioners by Chief Secretary in the presence of Secretary (RD&PR)  & Director (PR)
 
	14th Sept’2018
	Chief Secretary / Secretary (PR) / Director (PR)
	
Interfaced

	03
	Selection / appointment of Gram Panchayat Facilitators 
	By 19th Sept’2018

	DCs / DPDOs 
	
Instructions issued. 

	04
	Selection / appointment of Frontline workers
	By 28th Sept’2018
	HoDs / District Level HoDs
	Meeting fixed on 20th September 2018 by CS with all Secretaries. 


	05
	Training to Gram Panchayat Facilitators in Districts and Chairperson of Interim Committee / Member Secretaries for collection of Data as per Mission Antyodaya (MA) parameters and on comprehensive  GPDP Preparation. 

	21st Sept – 26th Sept’2018
	District Level Facilitators and SIRD&PR Faculties.
	Dates of training will be finalized on receipt of list from Districts. 

	06
	Training to Block Level MA Parameter to Block level functionaries on data uploading  


	21st Sept – 26th Sept’2018
	SIRD&PR, MIS team (PR, RD, SIRD&PR, ArSRLM)
	Training will be conducted in SIRD&PR. 

	07
	Collection of  Data in Mission Antyodaya Parameters  by GP Facilitators (PTA/CCAA/CA/
GRGS/Ar. SRLM/ CRP/VRPs)  
	23rd - 28th Sept’2018 
	GP Facilitators 
	From HQ(SIRD&PR Faculties ,PR Officers/RD/ArSRLM)/
 Officers  from HQ (District wise division)    

	08
	Installation of  Public Information Board (PIB) in each GP 
	23rd – 30th Sept
2018 
	DC / DPDO / Chairperson of Gram Panchayat Interim Committees. 
	

	09
	Data uploading in MA Apps 
Draft hard copy print out ready for 2nd Oct (First Gram Sabha) 
	24th -30th 
Sept’2018
	MIS  Block level functionaries / GP Facilitators   
	

	
10
	
Finalizations of Gram Sabha Calendar      
	
25th -30th Sept’2018 
	
Deputy Commissioners / DPDOs / Member Secretaries
	DCs will finalize the Gram Sabha schedule in such a way that the Chairperson and Member Secretaries preside all Gram Sabhas of his/her administrative jurisdiction except first Gram Sabha on 2nd October 2018 for which the chairperson shall delegate one of his competent member to preside.  

	11
	Awareness Campaign /Pada Yatra / slogan / door to door Campaign Pamphlet / Poster / Chart Paper / Wall Writing / Invitations for 2nd October Gram Sabha.    
	30th Sept/
1st Oct’2018 in each Gram Panchayat  
	MS/GB/Anganwadi Workers/Asha/AFA/VFA/HFA/FD/Teachers/PR Functionaries /GBs/ CA/CCA/PTA/GRS/VRPs/
GP Facilitators/CRPs   
  
	

	
12 
	Conduct of first Gram Sabha (GS) for validation of Mission Antyodaya Data.  
	2nd Oct’2018
	Gram Panchayat Chairpersons of Interim Committees /
GP  Facilitators / Members Secretaries and Frontline workers.

	The GSs starting from 2nd Oct 2018. 

	13
	Conduct of Second Gram Sabha
and presentation of  draft GPDP.  
	3rd Oct- 
5th Nov’2018  
	Gram Panchayat Chairpersons of Interim Committees/
GP  Facilitators/ Members Secretaries and Frontline workers.
	Final Calendar to all Gram Panchayats of the District will be decided by the DC.  

	14
	Conduct of third & final Gram Sabha and vetting of GPDP for 2019-20 and approval of minutes by GP Chairperson. 
	6th  Nov – 10th Dec’2018 
	Gram Panchayat Chairpersons of Interim Committees/
GP Facilitators/ Members Secretaries and Frontline workers.

	Dates will be finalized by DC concerned.

	15
	Uploading of GPDP Plan for 2019-20
	By 20th Dec’2018
	By  DPDOs / SNO
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