

## Action Plan for Mission Antyodaya - 2018

| Sl. No. | Activity   | 4th Week of Sept | 2nd Oct, 2018 | 2nd week of Oct | 3rd week of Oct | 4th Week of Oct | 1st week of Dec | 2nd Week of Dec | 3rd week of Dec |
|---------|--|------------------|---------------|-----------------|-----------------|-----------------|-----------------|-----------------|-----------------|
| 1       | Training of Facilitator  |                  |               |                 |                 |                 |                 |                 |                 |
| 2       | 1st Gram Sabha   |                  |               |                 |                 |                 |                 |                 |                 |
| 3       | Display of PIB<br>a) Village Profile<br>b) List of beneficiaries by various Departments in different schemes |                  |               |                 |                 |                 |                 |                 |                 |
| 4       | Baseline Surevey for M.A People's Plan   |                  |               |                 |                 |                 |                 |                 |                 |
| 5       | Gap Identification of Draft Plan GPDP  |                  |               |                 |                 |                 |                 |                 |                 |
| 6       | Training of PRI-SHG  |                  |               |                 |                 |                 |                 |                 |                 |
| 7       | 2nd Gram Sabha to scrutinize Draft GPDP  |                  |               |                 |                 |                 |                 |                 |                 |
| 8       | Preparation of final GPDP  |                  |               |                 |                 |                 |                 |                 |                 |
| 9       | 3rd Gram Sabha to approve final GPDP   |                  |               |                 |                 |                 |                 |                 |                 |