

PCH-HC (1) e-PRI- GDPD – 56737

Government of Himachal Pradesh  
Department of Panchayati Raj

To Shir K S Sethi Joint secretary  
Ministry of Panchayati Raj  
New Delhi

Shimla-9 dated 16 Oct, 2018

Subject: "Regarding progress of" People Plan campaign."

Sir,

This is with reference to aforementioned subject. In this regard it is intimated that due to adverse weather conditions during 2<sup>nd</sup> and 3<sup>rd</sup> week of Sept, 2018 the state of HP could started the process in the last week of Sept and accordingly revised timeline to achieve the targets in phased manner was issue to field level officers (the copy of instructions is attached herewith). MoPR was also apprised with the situation in the VC held on 1<sup>st</sup> Oct, 2018 and same was allowed .Currently 80% of facilitators have been appointed and uploaded on the GDPD portal. Along with this state level nodal officers for line departments have also been appointed and uploaded and have been instructed to take immediate necessary action to upload frontline workers. The state is committed to achieve all the targets in time bound manner for which separate state level nodal officers for GDPD and MA were appointed at the very outset.

The entire team is working under two state administrative officers and senior officers of the department are monitoring the campaign on day-to-day basis.

Yours faithfully,

  
(Chandan Kapoor)

Joint Director-cum-Deputy Secretary, (PR)  
to the Government of Himachal Pradesh

No-PCH-HC(10)3/2018-FFC(VC)- 55043-157  
Government of Himachal Pradesh  
Department of Panchayati Raj

To

1. All Deputy Commissioners,  
Himachal Pradesh
2. All Deputy Director-cum-Project Officers  
Himachal Pradesh
3. All the District Panchayat Officers,  
Himachal Pradesh
4. All Block Development Officers,  
Himachal Pradesh

Shimla-171009

Dated 4 October, 2018

Subject:

Regarding People's Plan Campaign for Participatory and Comprehensive Gram Panchayat Development Plan (GPDP)- 2<sup>nd</sup> October to 31<sup>st</sup> December, 2018.

Sir,

I am directed to enclose herewith a copy of timeline of activities for People's Plan Campaign and request you to take action in the matter in a time bound manner. It is requested that District Panchayat Officer/ Block Development Officer concerned will ensure the presence of SEBPO/PI/SI in every Gram Sabha of the campaign. Nodal Officers for GPDP and Mission Antyodaya will ensure the online reporting.

Enclosure(s)-as above.

Yours faithfully,

(Rakesh Kanwar)

Director-cum Special Secretary  
(Panchayati Raj) to the Government of  
Himachal Pradesh.

Endst. No- as above- 55158-60 Dated 4 October, 2018 Shimla-171009

Copy to:

1. Additional Secretary (Rural Development) to Government of Himachal Pradesh for information and necessary action.
2. Sh. Satish Sharma, Deputy Director (Panchayati Raj) -cum- State Nodal Officer ( People's Plan Campaign) for information and necessary action.
3. Ms. Latika Sehjpal, Project Director (SRLM)-cum- State Nodal Officer (Mission Antyodaya App) for information and necessary action..

Director-cum Special Secretary  
(Panchayati Raj) to the Government of  
Himachal Pradesh.

## Timeline activities of activities for People's Plan Campaign & Mission Antyodaya Data Collection

Activity	Timeline	Action By	Monitoring By
All training to be completed by	15 <sup>th</sup> October, 2018	Deputy Director-cum Project Officer, DRDA	Ms. Latika Sehjpal, Project Director, SRLM-cum-State Nodal Officer (Mission Antyodaya App)
Baseline survey to be completed by	1 <sup>st</sup> November, 2018	Block Development Officers	
Presentation/ validation of Baseline Survey Report in Gram Sabha	4 <sup>th</sup> November, 2018	Block Development Officers	
Uploading of List of designated facilitators on Mission Antyodaya App by	10 <sup>th</sup> October, 2018	State Nodal Officer (Mission Antyodaya)	
Uploading of List of designated facilitators on gdp.nic.in by	10 <sup>th</sup> October, 2018	State Nodal Officer (GPDP)	Sh. Satish Sharma, Deputy Director, Panchayati Raj Department-cum- State Nodal Officer (GPDP)
Installation of Public Information Boards (PIBs) in Gram Panchayats on or before	15 <sup>th</sup> October, 2018	District Panchayat Officers will ensure the installation of PIBs through Panchayat Inspectors	
Gram Sabha Calendar to be uploaded online on or before	20 <sup>th</sup> October, 2018	DPOs in consultation with DCs	
List of Frontline workers to be uploaded online on or before	25 <sup>th</sup> October, 2018	State Nodal Officers of line departments	
Structured presentation by frontline workers in Gram Sabha	11 <sup>th</sup> November onwards	District level Officers of line department. PI/SI/SEBPO will ensure their presence in every Gram Sabhas	
Gram Panchayat Development Plan (GPDP) finalized in Gram Sabhas on	9 <sup>th</sup> December, 2018 For Tribal districts/ blocks 1 <sup>st</sup> Dec, 2018	BDO/ SEBPO	
Gram Panchayat Development Plan (GPDP) uploaded on PlanPlus on	15 <sup>th</sup> December, 2018 For Tribal districts/ blocks 1 <sup>st</sup> Dec, 2018	District Panchayat Officers	